

Road Resurfacing Schedule

The Township's annual road resurfacing project will begin on August 13, weather permitting.

Nearly 8 miles of roads will be resurfaced this year. The tentative schedule is:

Friday 8/13

Railroad Ave.

Oak St.

Monday 8/16

Maple Ave.

W. Mt. Pleasant Ave.

Tuesday 8/17

Aldrin Dr.

Collins Pl.

Start Batleson Rd.

Wednesday 8/18

Finish Batleson Rd.

Betsy Ln.

Thursday 8/19

Gillin Rd.

Mercer Hill Rd.

Jefron Dr.

Monday 8/23

Gordon Rd.

Paddock Rd.

Start Detweiler Ln. / Graystone Rd.

Tuesday 8/24

Finish Detweiler Ln. / Graystone Rd.

Brookfield Ln.

Hogan Ln.

Wolf Ln.

Foxfield Ct.

Wednesday 8/25

Ridings Way

Thursday 8/26

Ivy Rd.

Whitpain Dr.

Meade Rd.

Friday 8/27

Caslon Cir.

Governor's Way

Bradford Cir.

Monday 8/30

Pemberton Rd.

Narcissa Rd.

Tuesday 8/31

Creek View Ln.

Lafayette Way

As with any paving operation, this work is very weather dependent and some streets on this year's schedule may not be resurfaced until 2022 if Mother Nature does not cooperate.

Please use caution when driving in work zones and observe all flaggers and signs.